BIETA

ENGINEERING SUCCESS TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 9/30/2016 to 10/7/2016

Contract: Downtown Improvements

Contractor: MDR Construction Co., Inc. Inspector on site: DB/ND

WORK COMPLETED THIS WEEK

e Completed installation of all the drainage
e Temporary trench pavement was installed
e Completed installation of all the concrete mast arm and control cabinet foundations

e Saw cutting continued for the trench for the proposed electric and traffic signal conduit
along with the proposed granite curb

e Installation of the traffic signal, lighting and bollard conduits has begun

e Shop drawings continue to be submitted and processed

e BETA, DPW, and MDR are continuously discussing construction logistics and schedules

WORK ANTICIPATED FOR NEXT WEEK

e Continue installation of the traffic signal and electrical conduit and hand holes

e Install temporary pavement

e Continue installation of traffic signal equipment

e Begin installation of the pedestrian signal post foundations

e Receive delivery of various construction materials including electrical conduit, light and
bollard foundations and hand holes/pull boxes

e Continue shop drawing submissions and processing
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Needham DPW
Downtown Improvements
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Excavating for mast arm and control cabinet foundations using a vactor truck

Preparing to install the reinforcing cage for the mast arm foundation
on the corner of Great Plain Ave. and Chapel Street
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Needham DPW
Downtown Improvements
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Installing drain lateral piping at station 10+68 in Great Plain Ave.
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